Department Of Computer Engineering

SEM III & IV: WEEK – __5__   Academic Year: <u>2021</u> to <u>2022</u>

Date: From: _18/10/2021_ To: _22/10/2021_

Progress Planned	Progress Achieved
Homepage	Homepage done and got approved by our guide
Login Frontend	Login Frontend was made.

Guides Review:

Signature
Team Member 1: Abhishek Jagtap
Team Member 2: Omkar Ghaduse
Team Member 3: Tanvi Choudhari
Team Member 4: Anushree Kulkarni

Project guide: Project Co-ordinator
Signature:

Date: